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Confirmation of: Conference Date Held: 12 Oct 99 1:30 pm (Alaska)
Teleconference Date Issued: 15 Oct 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Deering, Robert U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Jean, Lucy Federal Aviation Administration /JALCO 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294

MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

This was the scheduled biweekly meeting. The following agenda items were
discussed:

1. Roll Call

2. General Information

3. Action Items Update

4. New Action Items/Issues

5. Schedules

6. C-3 Plan

7. Newsletter Articles/Web Site Update

8. Teleconference/Meeting Schedule

9. Closure

2.0 General Information

2.1 BIA

No representative was present at this meeting.

Elconin announced that Q. Brown will assume a portion of June Boynton’s
responsibilities and will attend the November MOU Work Group meeting.
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2.2 FAA

Brush clearing work is being performed; completion is expected within two
months.

FAA has removed a total of 14 USTs and 1 AST at the hanger, school, base
camp, and housing areas. Significant contamination was discovered around the
tanks; free product was found on groundwater. Samples were collected to
determine the extent of contamination. Because these sites were leased to
Chevron and the State of Alaska, FAA is attempting to obtain involvement
from those organizations.

The release investigation has been delayed until Spring 2000 to permit
resolution of various issues and allow adequate review of the work plan.

2.3 MIC

No representative was present at this meeting.

2.4 USAED

Dokoozian was on site last week to manifest 58 drums of BIA and USAED
waste, including some hazardous (mercury and PCB) materials. The drums
were packed into three connexes, loaded onto a barge, and will be shipped
12 Oct 99. Ten roll-offs, containing non-hazardous waste, were previously
shipped. Three drums (labeled “FAA”) containing potential PCB material
remain at the quarry.

2.5 USCG

USCG expects to begin the preliminary assessment work by early-November.

Deering reported that urchin divers discovered 1,700 munitions rounds in the
Duke Island vicinity. The U.S. Navy will assist USCG in the investigation.

USCG plans to drill around a GPS antenna system and is looking for drilling
services.

Action:

None

3.0 Action Items Update

Refer to attached action item list.

3.1 BIA

No representative was present at this meeting.
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3.2 FAA

Item 4…Deering and Jean will determine status.

Item 7…Beyette wrote a letter to Chevron representatives and was told
Chevron has the matter under advisement. Elconin and Beyette will meet to
determine issues and strategy.

3.3 MIC

No representative was present at this meeting.

3.4 MOU Work Group

Refer to attached action item list.

3.5 USAED

Item 19…In progress. Dokoozian will finalize the documents. Photographs will
not be provided. The as-builts will be provided to Elconin by 18 Oct 99;
Elconin will forward the documents as appropriate.

In response to a question, Dokoozian stated that MIC’s requirements for
water discharge were met. However, a waiver was not granted for lead;
therefore, that waste was discharged to the sewer. The analytical results will
be provided with the documents in Item 19.

Item 21…Elconin reported that the cooperative agreement was submitted to
NALEMP and funding was granted. The agreement includes a scope of work,
budget, and the acceptance letter. Elconin distributed the agreement to the
members of the MOU Work Group. Other agencies may be required to fill
remaining support needs.

3.6 USCG

Refer to attached action item list.

4.0 New Action Items/Issues

4.1 GIS Needs Assessment

This topic was previously discussed. The form will be provided to the MOU
Work Group in Word format.

4.2 Decontamination Pad Responsibilities

Elconin thinks FAA will maintain the pad while FAA debris removal work is
being conducted beginning in January 2000. Jean will coordinate a
teleconference to discuss maintenance of the pad.
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Action:

FAA Jean…Coordinate a teleconference to discuss maintenance of the
decontamination pad.

5.0 Schedules

5.1 BIA

No representative was present at this meeting.

5.2 FAA

Brush removal is currently being conducted and will require two more months.
Debris removal will start 15 Jan 00 and require three months. The release
investigation is scheduled to begin in Spring 2000.

5.3 MIC

No representative was present at this meeting.

5.4 USAED

USAED has completed field work for 1999.

5.5 USCG

A few issues must be resolved before beginning field work. Efforts will be
focused on the hangar assessment.

Action:

None.

6.0 C-3 Plan

No discussion.

Action:

None.

7.0 Newsletter Articles/Web Site Update

The next newsletter will be issued on 29 Oct 99; articles must be submitted to
Benson by 20 Oct 99. Submissions to Snell for the web site should be made at
the same time.

Action:

None.
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8.0 Teleconference/Meeting Schedule

The next teleconference is scheduled for Tuesday, 26 Oct 99, at 1:30 pm
(Alaska).

The next MOU Work Group meeting is scheduled for 17-18 Nov 99 at
Anchorage.
Action:

Jacobs Email the agenda for the teleconference to participants on 22 Oct 99.

Teleconference adjourned at 2:30 pm (Alaska).


